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The City’s two current contracts with the African American Youth Harvest Foundation (Youth 
Harvest Foundation) were not developed or monitored to ensure payments were warranted 
and performance measures were met. Several issues with the language in the contracts 
made it difficult for Austin Public Health to provide effective monitoring. However, even 
considering the limitations of the contracts, Austin Public Health’s monitoring process was 
ineffective for these contracts. Additionally, Austin Public Health cannot verify that the 
Youth Harvest Foundation satisfied the intended purpose of one of the contracts.



Contract Audit: African American 
Youth Harvest Foundation

2 Office of the City Auditor

Background

Objective

Contents

The objective of this audit was to determine whether the City developed 
and monitored the two current contracts with the African American Youth 
Harvest Foundation in the best interests of the City.

The City has two contracts with the African American Youth Harvest 
Foundation (Youth Harvest Foundation) to provide services for youth and 
families. Both contracts were developed and are managed by Austin Public 
Health (APH). Since 2014, the City has paid the Youth Harvest Foundation 
approximately $920,000 under these contracts. Exhibits 1 & 2 have more 
details about the two contracts.

The Youth Resource Center contract was awarded as part of APH’s 2014 
Social Services contract procurement effort. During this process, APH 
staff did not recommend that the City fund this contract. However, the 
City Council’s Health and Human Services Committee added the Youth 
Resource Center contract, along with several other contracts, to the list 
of agreements to be funded. The most recent Conferences contract was 
awarded following an African American Resource Advisory Commission 
recommendation.

Cover: Aerial view of downtown Austin, iStock.com/
RoschetzkyIstockPhoto

Youth Resource Center contract Conferences contract

Purpose Provide services and resources 
that enhance quality of life 
outcomes for African American 
youth and families and others

Provide series of African 
American youth conferences at 
selected Austin Independent 
School District middle and high 
schools

Initial term 09/01/15 – 09/30/2018 10/01/2014 – 09/30/2015

Number of extension options 3 one-year options 4 one-year options

Amount expended (as of 03/21/18) $643,955 $274,849

Authorized amount $701,842 $317,158

Exhibit 1: Current City contracts with Youth Harvest Foundation

SOURCE: Analysis of Youth Harvest Foundation contracts, March 2018
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Exhibit 2: Value of current City contracts with 
Youth Harvest Foundation

SOURCE: Analysis of Youth Harvest Foundation contracts, March 2018

09/ 01/ 2015
Base agreement

$489,774

07/ 07/ 2016
Amendment 1

$29,385

04/ 26/ 2017
Amendment 2

$182,323

Optional
$531,099

Youth Resource Center

10/01/2014
Base Agreement

$75,000

10/01/2015
Amendment 1

$75,000

07/07/2016
Amendment 2

$4,500

10/01/2016
Amendment 3

$79,500

03/23/2017
Amendment 4

$1,829

10/01/2017
Amendment 5

$81,329

Conferences

Contract Audit: African American 
Youth Harvest Foundation
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What We Found

The City’s contracts 
with the Youth Harvest 
Foundation make it 
difficult for Austin Public 
Health to effectively 
monitor the contracts.

Finding 1

Summary

The City’s two current contracts with the Youth Harvest Foundation were 
not developed or monitored to ensure payments were warranted and 
performance measures were met. Several issues with the language in the 
contracts made it difficult for Austin Public Health to provide effective 
monitoring. However, even considering the limitations of the contracts, 
Austin Public Health’s monitoring process was ineffective for these 
contracts. Additionally, Austin Public Health cannot verify that the Youth 
Harvest Foundation satisfied the intended purpose of one of the contracts.

There are two main sections in the City’s contracts with the Youth Harvest 
Foundation. The first section includes the City’s standard contract terms 
and conditions, and the second section includes information about the 
particular program.1 Both of the Youth Harvest Foundation contracts 
appear to align with the City’s contract development requirements. 
However, these requirements did not result in contracts that APH could 
effectively monitor, as detailed below. 

Processing payments

Both contracts require that the Youth Harvest Foundation submit 
supporting documentation when requesting payment. However, the only 
supporting documentation required is a report from the Youth Harvest 
Foundation’s internal accounting system. The contracts do not require that 
the Youth Harvest Foundation provide actual receipts, bank statements, 
or payroll records. The contract lists these documents as optional, and 
the contracts specify that APH may request them. However, APH staff 
did not appear to request these documents before processing payment.2 
Without these documents, it would be difficult for APH staff to ensure 
that the Youth Harvest Foundation is requesting reimbursement for actual 
expenses. 

The lack of a requirement for supporting documents showing actual 
expenses is critical since some of the programs the City funded were 
also funded by other organizations. The Youth Harvest Foundation was 
required to disclose their other sources of funding when they submitted 
their Youth Resource Center contract application. However, there does not 
appear to be a requirement that they specify in monthly payment requests 
what the other sources were paying for. The Youth Resource Center 
contract listed at least two other organizations that were partially funding 
programs listed in that contract. Without knowing how the Youth Harvest 
Foundation was using funds from those other organizations, there is an 
increased risk that the City could reimburse the Youth Harvest Foundation 
for expenses that were also reimbursed by other organizations. 

1  Standard terms and conditions establish, among other things, how payments are 
processed and give the City the right to audit the contract. Program information includes 
the scope of work, budget, and performance measures.
2  During the 2017 annual on-site monitoring visit, a sample of these documents were 
reviewed.

The contracts do not require that the 
Youth Harvest Foundation provide 
actual receipts, bank statements, or 
payroll records.

Contract Audit: African American 
Youth Harvest Foundation
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Performance measures

In addition to issues with supporting documentation, the performance 
measures in the Youth Resource Center contract do not allow APH to 
determine how many clients are directly served with City funds. This 
contract explicitly allows the Youth Harvest Foundation to count clients 
served by other agencies, and there is no requirement that the Youth 
Harvest Foundation distinguish between the number of clients they served 
and the number served by these other agencies. APH staff tasked with 
monitoring this contract stated they could not determine how many clients 
the Youth Harvest Foundation directly served. As a result, it is unclear how 
effectively the Youth Harvest Foundation is spending City money serving 
clients.

Although there were issues with the terms of the Youth Harvest 
Foundation contracts as noted in Finding 1, APH did not effectively 
monitor these contracts. As detailed below, there were issues with how 
APH monitored Youth Harvest Foundation’s financial and performance 
measures, as well as APH’s general monitoring operations. As a result, APH 
could not obtain assurances that payments were appropriate. 

Issues with monitoring financials

According to the primary APH staff member responsible for monitoring the 
Youth Harvest Foundation contracts, the Youth Harvest Foundation usually 
only submitted a profit-and-loss statement to support monthly requests 
for payment.3 These statements did not contain sufficient details to verify 
that the Youth Harvest Foundation actually incurred expenses for which it 
was requesting reimbursement, and APH staff did not request additional 
documentation. 

As an example, the Youth Resource Center contract specified that the 
City would only pay 10% of the full-time wages of certain positions at the 
Youth Harvest Foundation.4 However, the profit-and-loss statements listed 
salary as a single line item, which meant APH employees could not verify 
adherence to this requirement. The manager for the workgroup approving 
payments stated that staff did not check whether this provision was 
followed for payment requests. 

In another example, the same contract listed the specific positions that 
the City was funding and the Youth Harvest Foundation’s Executive 
Director was not included in this list. During the three months of expenses 
reviewed, the Youth Harvest Foundation included about $13,000 of the 
Executive Director’s salary in the wages and salaries expense line item, 
which was approved for payment by APH. Although it was not listed in the 
program budget, another section of the contract states that compensation 
for a “director acting in an executive capacity” is an allowable expense. 

3  As noted in Finding 1, they were not required to submit actual receipts, bank statements, 
or payroll records.
4  This provision was removed in later amendments to the contract.

Because the contract allowed the 
Youth Harvest Foundation to count 
other organizations’ clients as their 
own, contract monitoring staff 
stated that they could not determine 
how many clients the Youth Harvest 
Foundation directly served.

Even if the two contracts 
with the Youth Harvest 
Foundation had been 
developed to allow 
effective monitoring, 
Austin Public Health’s 
monitoring process is 
ineffective.

Finding 2

Contract Audit: African American 
Youth Harvest Foundation
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It is unclear if this section supersedes the program budget.

Based on documentation provided by the Youth Harvest Foundation 
during the audit, it appeared that the City overpaid the Youth Harvest 
Foundation $18,600 for wages and salaries during a three month period 
reviewed for this audit. After a subsequent review of additional Youth 
Harvest Foundation documentation, APH staff asserted that there was no 
overpayment. However, this review by APH resulted in the identification of 
several other issues with Youth Harvest Foundation’s performance under 
the contracts. 

Another potential issue included reimbursement for a gasoline purchase 
made outside of Travis County. The contract required that APH provide 
written approval prior to travel outside of Travis County and it was unclear 
if that occurred. Additionally, the Youth Harvest Foundation’s commercial 
auto insurance policy coverage included a personal vehicle. It is unclear 
how often this vehicle was used to provide City services and whether APH 
reimbursed the Youth Harvest Foundation for the full cost of insuring this 
vehicle.5 

Issues with monitoring performance

Although the Youth Harvest Foundation was required to submit 
performance information on a quarterly basis, APH staff stated that they 
only attempted to verify reported performance totals during the annual 
site visit. This means that APH paid the Youth Harvest Foundation for 12 
months without attempting to verify reported performance. 

Additionally, there were several issues with the process APH staff used to 
verify the Youth Harvest Foundation’s reported performance. For example, 
APH staff reviewed only three client files related to the Youth Resource 
Center contract during the 2017 site visit. This represents less than 1% of 
the number of clients the Youth Harvest Foundation was expected to serve 
under that contract during the year. APH staff asserted that future reviews 
would involve a larger number of client files. 

Another issue is that APH staff appeared to tell the Youth Harvest 
Foundation which client files would be reviewed prior to the visit. Although 
APH policy requires staff to notify contractors about the scope of the 
site visit, providing information about the specific files to be reviewed 
gives contractors the opportunity to conceal irregularities and modify 
documentation. During this audit, the Youth Harvest Foundation was 
unable to provide documentation to support the number of unduplicated 
clients served that they had previously reported to APH.

General monitoring operations

APH has two workgroups tasked with monitoring contracts. The Contract 
Management workgroup is responsible for the day-to-day monitoring of 
contracts. The Contract Compliance Unit is responsible for, among other 

5  The personal vehicle was not included on the policy during the time period reviewed 
during the audit.

Contract Audit: African American 
Youth Harvest Foundation

During the 2017 site visit, APH 
staff reviewed less than 1% of the 
number of clients the Youth Harvest 
Foundation was expected to serve. 

The Youth Harvest Foundation 
was unable to provide complete 
documentation to support the 
number of unduplicated clients 
served that they previously reported.
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things, monitoring contracts that APH deems as high risk. Each workgroup 
has a manual to guide its contract monitoring activities, which outline 
different monitoring “levels” for contracts. According to the Contract 
Management manual, which is currently undergoing revision, monitoring 
levels may be raised as a result of missed report deadlines or inaccurate 
reports, and specific actions are taken when a contract’s level is raised.6 At 
the highest level, Contract Management is supposed to refer the contract 
to the Contract Compliance Unit. 

Information about the designated monitoring levels for the Youth Harvest 
Foundation contracts was inconsistent. The APH employee directly 
assigned to monitor the Youth Resource Center contract stated that it 
was at the highest level. This was confirmed in the contract management 
system. However, the Contract Management manager stated the contract 
was at the lowest monitoring level. Additionally, the Contract Management 
manager asserted that actions required to raise the monitoring level had 
not taken place.

APH’s contracts with the Youth Harvest Foundation require that the Youth 
Harvest Foundation provide copies of monitoring reports from other 
sources of funding. When submitting quarterly performance reports, the 
Youth Harvest Foundation is required to note if they have received any 
such reports.7 During the 2017 site visit, APH staff learned that the Youth 
Harvest Foundation had been audited by another government entity. This 
audit, which was finalized in September, found that the Youth Harvest 
Foundation had overcharged the entity $49,000 and resulted in the entity 
canceling its contract with the Youth Harvest Foundation. Although the 
site visit occurred more than a month later in October, Youth Harvest 
Foundation staff indicated to APH that the report had not been finalized. 
APH staff did not appear to contact the other government entity after 
learning this information.  

In January, the Youth Harvest Foundation submitted a quarterly 
performance report to APH. On this report, Youth Harvest Foundation 
staff indicated that they had not received a monitoring report from another 
entity. The APH employees who were present during the October site 
visit reviewed this report, but there is no indication that anyone at APH 
followed up on this response or attempted to obtain the audit report from 
the Youth Harvest Foundation.

6  In addition to notifying the Contract Compliance Unit when monitoring levels are 
increased, Contract Management staff must also prepare a Corrective Action Plan and 
require additional supporting documentation from the contractor.
7  APH has added an additional request for monitoring reports to the monthly payment 
request form that agencies complete.

Contract Audit: African American 
Youth Harvest Foundation

A recent audit by another 
governmental entity found that 
the Youth Harvest Foundation 
had overcharged them $49,000. 
After that, the entity canceled their 
contract with the Youth Harvest 
Foundation.
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This report identified issues with general contract language and APH’s 
policies and procedures for contract development and monitoring. As a 
result, these issues may also exist with other contracts developed and 
managed by APH. Although the recommendations in this report apply 
specifically to the Youth Harvest Foundation contracts, it may be in APH’s 
best interest to evaluate how they apply to other existing and future 
contracts. 

Issues identified in this 
audit may not be unique 
to the Youth Harvest 
Foundation Contracts.

Additional 
observation

Contract Audit: African American 
Youth Harvest Foundation
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Recommendations and Management Response

1

APH staff will review payments made to the Youth Harvest 
Foundation under both the Youth Resource Center and Conferences agreements to ensure expenses 
billed were justified and allowable.  For any unjustified or unallowable expenses found, APH will seek 
reimbursement.

Proposed Implementation Plan:

Management Response: Agree

Proposed Implementation Date: October 1, 2018

The Director of APH should ensure that payments made under both Youth Harvest Foundation 
contracts were appropriate, and seek reimbursement for any payments made for unallowable or 
unjustified expenses claimed by the Youth Harvest Foundation.

2

Current APH Contract Management and Contract Compliance Unit 
monitoring procedures do require grantees to submit supporting documentation on payment requests 
as deemed necessary, or on a sample basis; grantees acknowledge receipt of monitoring reports from 
external funders, and provide copies to Austin Public Health.

APH will modify the Department’s current monitoring procedures to ensure:

•	 adequate supporting documentation is obtained from the Youth Harvest Foundation to determine 
if expenses billed to APH are justified and allowable, 

•	 once a grantee acknowledges receipt of monitoring report from external funder, report will be 
obtained either voluntarily from the grantee, or directly from funder, 

•	 limited notice of specific scope of future monitoring engagements.

Training and technical assistance will be provided to Contract Managers to ensure they have a clear 
understanding of the purposes of their roles. 

Proposed Implementation Plan:

Management Response: Agree

Proposed Implementation Date: December 1, 2018

The Director of APH should ensure more effective monitoring of the Youth Harvest Foundation 
contracts by:

•	 Requesting additional supporting documentation related to payment requests;

•	 Contacting other funders directly to obtain monitoring reports; 

•	 Not informing the Youth Harvest Foundation in advance about the specific scope of on-site 
monitoring; and

•	 Ensuring staff responsible for monitoring the Youth Harvest Foundation contracts have an 
appropriate understanding of the purposes of their role.

Contract Audit: African American 
Youth Harvest Foundation
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Management Response

Contract Audit: African American 
Youth Harvest Foundation
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Audit Standards

Scope

Methodology To complete this audit, we performed the following steps:

•	 interviewed APH staff members;

•	 analyzed APH policies and procedures;

•	 reviewed the City’s contracts with the Youth Harvest Foundation;

•	 evaluated submissions from Youth Harvest Foundation related to 	
work under their contracts;

•	 selected a judgmental sample of expenses claimed by the Youth 	
Harvest Foundation between 10/01/2016 and 12/31/2016;

•	 requested and reviewed supporting documentation from the Youth 	
Harvest Foundation related to performance under their contracts;

•	 researched contract monitoring and development practices and 	
guidelines; and

•	 reviewed another governmental entity audit report of the Youth 	
Harvest Foundation.

The audit scope included two contracts between the City of Austin and 
the African American Youth Harvest Foundation.

We conducted this performance audit in accordance with Generally 
Accepted Government Auditing Standards. Those standards require that 
we plan and perform the audit to obtain sufficient, appropriate evidence 
to provide a reasonable basis for our findings and conclusions based on 
our audit objectives. We believe that the evidence obtained provides 
a reasonable basis for our findings and conclusions based on our audit 
objectives.

Contract Audit: African American 
Youth Harvest Foundation



The Office of the City Auditor was created by the Austin City 
Charter as an independent office reporting to City Council to help 
establish accountability and improve City services. We conduct 
performance audits to review aspects of a City service or program 
and provide recommendations for improvement.

City Auditor
Corrie Stokes

Deputy City Auditor
Jason Hadavi

Alternate formats available upon request

Copies of our audit reports are available at 
http://www.austintexas.gov/page/audit-reports  

Audit Team
Andrew Keegan, Audit Manager
Matt Clifton, Auditor-in-Charge
Henry Katumwa

Office of the City Auditor
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email: AustinAuditor@austintexas.gov
website: http://www.austintexas.gov/auditor

       AustinAuditor

       @AustinAuditor

https://www.facebook.com/AustinAuditor/
https://twitter.com/austinauditor
https://twitter.com/austinauditor
https://www.facebook.com/AustinAuditor/

	Objective
	Background
	What We Found
	Recommendations and Management Response
	Scope
	Methodology



